101st Purdue Road School

Ohio River Bridges East End Crossing - Indiana Approach Design Challenges and Construction Updates

Kevin Hetrick, PE, INDOT
Kevin Jasinski, PE, American Structurepoint
Wing Lau, PE, American Structurepoint
March 11, 2015
Ohio River Bridges Project

Downtown Crossing (Section 1, 2, and 3)

East End Crossing (Section 4, 5, and 6)
Indiana Approach (Section 6)

- Mainline (SR 265): 4.0 miles
- Two Interchanges
- Four Major S-Lines
- Structures: 5 Rehab & 10 New Bridges
Design Challenges

- SR 265 / SR 62 / Port Road Complex Interchange
- Brookhollow Way
- New Alignment on Rolling Terrain
- Structures
Complex Interchange

- RID Design - Diverging Diamond
  - Traffic movements
  - Level of Service
  - Movement of 160’ Trailer
  - No traffic back up onto SR 265
  - Railroad Crossing at SR 62
RID Design
Roundabout Interchange
RR Preemption and Ramp Monitoring
Brookhollow Way

- Local Road connecting Boulder Creek Subdivision divided by Lentzier Creek
- A new bridge on Brookhollow Way over Lentzier Creek but under SR 265
- Large Elevation Difference (65’)
- Maintain 1 lane of traffic in each direction during construction
- Future widening of SR 265
New Alignment on Rolling Terrain
New Alignment on Rolling Terrain

- Rock Cut Sections
  - Performed additional soil borings or soundings
  - Rock quantity is close to what was estimated
- Large Fill Sections
  - Used available rock from rock cut sections for embankment construction
  - Improved stability of embankment
Structures

• Rehabilitations
  – O&M Considerations

• New Construction
  – Bridge foundations
  – Environmental Restrictions
  – Structure Optimization
Construction Updates
Construction Updates
Construction Updates
Construction Updates
Construction Updates

• Embankment
• Roadway
• Bridge
• Anticipated Opening Day
  – Fall 2015

Photos – Courtesy of The Ohio River Bridges Project