Purdue Road School 2020

BEING A GOOD TEAMING PARTNER

BRYAN DONZE, KASKASKIA ENGINEERING GROUP, LLC.
GREG KICINSKI AND KEN OLSON, AMERICAN STRUCTUREPOINT INC.
Prime and Sub Relationship

Types of Relationships on Projects

39 Active or Completed Work Orders Together, Since 2015
Best Practices – Positives

• Communication
• Responsiveness Guidelines
• QC/QA Procedures between Teams
• Flexible Partnership
• Teaming Evaluations
Project Pitfalls – Lessons Learned

• Vague scope
• Poor schedule
• Unclear deliverables
• Quality control issues
• Unreasonable timelines
Open Discussion and Closing

“Seeing each other as one team, not two teams working on one project.”
- Geri Boyer, Owner, Kaskaskia Engineering Group, LLC